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Jim, below is a brief summary of the progress made Monday July 15 in Area 3.
 
Dave arrived at the site around 11:15 and met with AMEC, DEQ and CDM.
 
Field Revisions to the Original Sampling Plan:
 

·         AMEC made the decision to increase the number of residential incremental samples from
 30 to 48 to provide better coverage and increase the level of precision.

 
·         After looking at the Mill Race area (where the three transects are to be collected near

 samples OFP-076 and OFP-077) AMEC has decided to add an additional transect with three
 more samples in order to better characterize the area

 
Work Completed Today:
 
A slow day, basically due to it being the first day.
 

·         AMEC completed two DUs and was about to stake a third when lightning was observed and
 work was suspended for the day

 
·         Anita has access agreements for all nine properties

 
Other observations:
 
The sampling grid locations are established by differential GPS. High resolution Trimble GPS units are
 being used, and they are establishing control points at various existing locations and elevation
 benchmarks along the river. They are also using base station data from Plainwell. Due to the failure
 of their Verizon air card, which is used in the transfer of data to and from the GPS, completion of
 grid locations had to be halted.
 
H&S Concerns:
 
The only concern so far (outside of the heat) is the extreme amount of poison ivy in the area
 (especially by the Mill Race transects and one of the DUs completed today).
 
Final Comments:
 
AMEC appears to have a good understanding of the objectives of the investigation and are not
 opposed to adding work if it means getting more complete data. So far Dave has not observed any
 variations to the plan.
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If you have any questions, please give me a call at the number listed below.

Thanks JK
 
 
Jeff Keiser
Project Manager
135 S. 84th Street, Suite 400
Milwaukee, WI 53214
Direct – 414 847-0382
e-Fax -- 414 454-8766
Mobile 414 467-4893
www.jkeiser@ch2m.com
Solutions without Boundaries
 

http://www.jkeiser@ch2m.com/

